


UNADOPTED

GLENDALE COMMUNITY COLLEGE DISTRICT
CITIZENS’ BOND OVERSIGHT COMMITTEE 
MINUTES 
Zoom Teleconference/Live Stream 
May 2, 2022
4:30 p.m. – 6:00 p.m.

Present: Zanku Armenian (Chair), Roberta Hagopian, Jennifer Quinonez-Skinner, Daniel Kim, Monica Campagna
Resource: Dr. Anthony Culpepper, Executive Vice President, Administrative Services
Absent: Harry Leon (Vice Chair); Nerses Aposhian, Alex Parajon; Tina Parsegian
Quorum: majority:  6 present
Guests: Fred Parker, Drew Sugars; Patricia Chamroonrat,

1. Call to Order: 
The meeting was called to order by Committee Chair, Mr. Zanku Armenian, at 4:35pm.  
 
2. Approval of minutes of February 7, 2022:
MSC (Hagopian/Campagna) to approve the minutes as presented.  The motion passed unanimously.
   
      3. 	Introduction of Interim Director of Facilities
Dr. Culpepper introduced Mr. Fred Parker, who is GCC Facility Consultant, as the interim Director of Facilities until a permanent replacement is hired. Mr. Parker thanked the members for their work and provided a brief background of himself.
	
      4.    Measure GC Progress Report – Mr. Fred Parker, Interim Director of Facilities
            A brief update of Measure GC Bond projects was presented: 
Original Bond Measure				$325M
· With interest 				$328M
Total Cost to Complete				$357.6M
· Overages due to supply chain delays	$  29M
· Additional Funds received from HEERF 
funds, Clearway Energy, etc.		$  35.3M
Remaining balance				$    5.9M

Whenever projects are completed, any remaining funds are moved to the Reserves budget line and overbudgeted projects receive funds from the Reserves budget line. 
 
            Athletics and Kinesiology Expansion and Seismic Retrofitting
Project status – in construction phase. Gym is complete; June, 2022 is completion target date.
a) New Science Building (NSB)
Project status – in construction stage; milestone topping out ceremony of steel structure took place on April 27, 2022.
b) Central Plant #1 Expansion
Project status – in construction stage.  To be funded by Clearway Energy.
c) David Viar Performing and Media Arts Center (formerly Instructional Building & Conference Center)
Project status - In designing stage. Building has been renamed the David Viar Performing and Media Arts Center.  Groundbreaking to take place in the fall.
d) Garfield Campus Property Acquisition & Parking Construction
Project status – in construction stage.  Project is slightly behind due to construction procurement delays.  However, project targeted for completion end of May, 2022.
e) San Gabriel Renovation – Math Dept. Relocation
Project status - in design stage
f) Safety and Security*
Programming complete, however, project on hold. 
g) Centralized District Storage Facility
Project status – to be included in New Science Building
h) Montrose Campus Enhancements
Programming complete, however, project on hold until funds become available.
i) Capital Maintenance Projects (Wayfinding)
Project status – completed.
j) Infrastructure
Project status – completed. 
i Mr. Parker clarified that the $20,000 provided by Clearway Energy is a partnership simple interest loan.
ii He further reported that solar installation is a consideration for the new buildings and dialogue is ongoing with Glendale DWP in this regard.
iii There is no District policy to identify gas or electricity in new buildings.  
iv In order for Garfield campus to construct low-carbon concrete,  it would have to be requested at the beginning of the project.
v GCC will not be installing solar at the Garfield campus in keeping with a promise made to the local community to reserve it as a green energy facility.
vi EV charging units are being installed at the Garfield campus.
vii No pushback from neighbors has been reported regarding the enormity of the New Science Building.

     7.  Board Reports: (for review)
          February 15, 2022 Board Meeting Agenda
· Measure GC Funds Balances and Schedule Update, Pages 29, 30.
          March, 15, 2022 Board Meeting Agenda
· Measure GC Funds Balances and Schedule Update, Pages 24, 25.
[bookmark: _GoBack]          April 19, 2022 Board Meeting Agenda
· Measure GC Funds Balances and Schedule Update, Pages 24, 25.

     8.  Other
Initial Measure GC Audit report is out and is a clean audit.  When finalized it will be distributed to Board of Trustees and committee members.

     9.   Adjournment
           MSC (Quinonez-Skinner/Campagna) to adjourn the meeting. Motion passed unanimously.           
           The meeting adjourned at 5:16 pm.


Minutes respectfully submitted by Rosa Buford, Administrative Assistant IV Confidential,
Administrative Services



